attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 7:08 PM

04-0120F4

Const Calendar Day: 268
Feather, Bernard

Contract No.:
Diary #: 208
Inspector Name:

Date: 27-Feb-2013 Wednesday
Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours: 09:30am  06:30 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM

Precipitation
Working Day If no, explain:

Condition Clear, warm

Diary: Dispute
General Comments
Track progress of FWS mechancial piping extra work. Inspect south side span for paint cleanliness. =
Inspect caulking of cable band grooves on the north main span. Misc. MEP paperwork and write diaries.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
Proxy for Performance Caulking until their information is in PMIV.
Damian Wilkerson, Heath Cook, Joey Leal, and Jerry Rico installed butyl rubber and bond breaker tape
from CB 64N to 56N.
04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY
Di ary: Dispute
Main Cable Painting 081  0-000-000.081 =
| inspected the cleanliness of the bottom 2/3 of south main span cable, cable band, and suspender ropes
from CB 76S to CB 46S. | was accompanied by an ABF laborer who performed spot touch up of the
cable.
| made the assessment that the portion of the south main span cable which | inspected was clean enough
for paint activities and passed this information on to Alex Schmitt and Ankar Signh, ABF.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter JNM DAVID LAW 5.00 0.00 0.00 5.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 208 Date: 27-Feb-2013  Wednesday
Di ary: Dispute
Bike Path MEP 125 0-000-000.125 .
The FWS spent 5 hours of the shift welding utility outlets on strings of 2 1/2" DW piping to be installed on
the bikepath.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Welder INM DAMIAN LLANOS 3.00 0.00 0.00 3.00 []
Plumber/Pipefitter ~ JNM DAVID LAW 3.00 0.00 0.00 3.00 []
Di ary: Dispute
CCO 187 Extra Work at Force 001  O-MSI-EFA.187
Account [

The FWS crew spent approximately 3 hours finishing the plug welding of the PS-3 to be welded to the bike
path support beams, then dropped off the completed PS-3s to the CCC paint enclosure at Pier 7 for
blasting and priming. The modification of the PS-3 pipe support was directed in the response to RFI
3139R00.

At 1030, a shipment of PS-3 pipe supports was received from TOLCO. The shipment was orange tagged
and the appropriate COCs were attached. The pipe supports were fabricated per the direction given in RFI
3056R00 to extend the tower piping from Elevation 151M to Elevation 156M. | pulled the orange tags and
inspected the material and determined it conformed with the direction from that RFI.
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